
Floating Bridge and Landings Commissioning October 30, 2015

Note: Not to scale, for illustrative purposes only, percents complete are estimates. Description:  Each bridge construction element icon is placed  in the month and year of its estimated completion.   
 The outer circle around each icon indicates the percentage of progress on that element.

Bridge electrical progress

Commissioning: Commissioning is the process of verifying that all systems in new construction are fully functional and meet the requirements of the owner. This is a quality assurance focused process required for 
all complex modern construction projects, including the new SR 520 floating bridge and the bridge’s maintenance facility. This graphic illustrates outstanding items needed in order to commision the new floating bridge 
and open it to traffic, currently planned for spring 2016.

BRIDGE ELECTRICAL PROGRESS BY PONTOON

BRIDGE CONSTRUCTION ELEMENT COMPLETION ESTIMATES
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Planned completion of electrical Current status of electricalKEY:

Electrical Pontoon electrical componentUnder deck supports Medium voltage systemConduit Pontoon commissioningKEY:
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Note: All progress bars indicate the percentage complete of that electrical element.
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